No. J-24037/3/2020-NRCD-II(Narmada)
Government of India
Ministry of Jal Shakti
Department of Water Resources, River Development
& Ganga Rejuvenation
(National River Conservation Directorate)

Pt. Deendayal Antyodaya Bhawan,
CGO Complex, Lodhi Road,
New Delhi – 110003
Date:24th August, 2026

OFFICE MEMORANDUM

Subject: Minutes of the meeting held on 17.08.2026 (in virtual mode) to review the progress of Narmada River Basin under Condition Assessment & Management Plan (CAMP)- reg.

The undersigned is directed to refer the meeting held on the subject matter under the chairmanship of Joint Secretary, NRCD and to forward herewith the Minutes of Meeting for information and further necessary action.

Encl: As above.

Digitally signed by
Yogesh Kumar
Date: 24-08-2026
11:42:04

(**Yogesh Kumar**)
Under Secretary to the Govt. of India
Tel: 011- 24361057
E-mail: usadmin-nrcd@nic.in

To

As per list Attached.

Government of India
Ministry of Jal Shakti
Department of Water Resources, River Development & Ganga Rejuvenation
National River Conservation Directorate

Minutes of the Meeting

Subject: Review Meeting of Narmada River Basin under Condition Assessment Management Plan (CAMP) Project.
Reference: Meeting convened by virtual mode on 17.08.2026.
Venue: NRCD, Conference Hall, Antyodaya Bhawan
Date & Time of Meeting: 17.08.2026 at 10:30 AM

A review meeting of the Narmada Basin under the ***Condition Assessment and Management Plan (CAMP) Project*** was held on 17.08.2026 in virtual mode under the chairmanship of the Joint Secretary, NRCD. The progress of project activities, status of deliverables, key findings, challenges and the roadmap for timely completion of the project were reviewed and discussed. List of participants is placed at **Annexure-I**.

2. At the outset, Shri Milind Panpatil, Director, NRCD, welcomed all the participants. Joint Secretary, NRCD requested the Dr. Manish Kumar Goyal, Professor, IIT Indore, and Dr. Pranab Mohapatra, Professor, IIT Gandhinagar to present the progress achieved under the CAMP Project of Narmada River Basin. He informed that two Consortium Institutes (CIs), namely IIT Indore & IIT Gandhinagar, are implementing the CAMP Project activities in the Narmada River Basin. He further informed that, as of now, a total of 33 reports have been uploaded on the project portal.

3. Joint Secretary, NRCD, sought an update from the Consortium Institutes (CIs) on the progress of project deliverables in the Narmada River Basin. He enquired about the number of reports prepared and submitted and whether they had been shared with the concerned State Government departments for review and comments.

In response, Dr. Manish Kumar Goyal, Professor, IIT Indore, and Dr. Pranab Mohapatra, Professor, IIT Gandhinagar informed that out of 54 deliverables, **44 reports** have been prepared and submitted under the CAMP Project for the Narmada River Basin till Quarter 9 (April to June 2026). They further informed that the reports have been shared with the concerned State Government departments for review and comments. The remaining 11 reports are expected to be submitted within one month. He presented the activities undertaken under the CAMP Project and demonstrated the c-Narmada Portal developed for the Narmada River Basin, through which project-related data can be accessed and downloaded. He also presented details of the consultation meetings held with the concerned State Government Departments.

4 . Joint Secretary, NRCD, observed that the presentation mainly covered the consultation meetings conducted by IIT Indore and sought details of the consultations undertaken by IIT Gandhinagar. He further sought confirmation regarding the receipt and review of the reports by the concerned State Government Departments and the status of their review by c-Ganga.

Dr. Pranab Mohpatra, Professor, IIT Gandhinagar, informed that consultations had also been conducted with the concerned State Government Departments and assured that the complete details would be compiled and provided to NRCD.

The representatives of the Water Resources Department (WRD) informed

that the work undertaken by IIT Indore and IIT Gandhinagar was of good quality and that the reports would be useful for future planning and management of the Narmada River Basin. It was informed that comments on several reports had already been furnished to the CIs, while comments on the remaining reports would be provided shortly.

Shri Rahul, c-Ganga, informed that**36** reports have been reviewed and uploaded on the c-Narmada Portal, while the remaining are under process.

Shri Milind Panpatil, Director, NRCD, informed that relevant data may be obtained from the National Dam Safety Authority and the Central Water Commission (CWC), wherever required, as these sources provide reliable and relevant data.

5 . After detailed discussions, the following recommendations / decisions have been emerged:-

i. Consortium Institutes (CIs) shall complete and submit all the remaining pending deliverables under the CAMP Project within one month.
(Action: IIT Gandhinagar & IIT Indore)

ii. IIT Gandhinagar and IIT Indore shall submit the pending Utilization Certificates (UCs) to NRCD at the earliest to facilitate timely processing and release of funds.
(Action: IIT Gandhinagar & IIT Indore)

iii. IIT Gandhinagar provide complete details of consultation meetings conducted with State Govt. Dept. in Gujarat.
(Action: IIT Gandhinagar)

iv. Consortium Institutes (CIs) shall ensure that all reports are shared with the concerned State Government departments for their review and comments. The State Government departments shall examine the reports and furnish their comments/suggestions to the respective Consortium Institutes at the earliest to facilitate timely finalization of the reports.

(Action: State Govt. Dept.; IIT Gandhinagar & IIT Indore)

The meeting ended with a vote of thanks to the Chair.

*****

Annexure-I

List of Participants

1. Shri Zaigham Ali Khan, Joint Secretary (NRCD) – Chairperson
2. Shri Milind Panpatil, Director, NRCD
3. Shri Anjani Prasad Singh, Scientist-F, NRCD
4. Dr. Sabita Madhvi Singh, Scientist-E, NRCD
5. Ms. Gargee M Baruah Sharma, Scientist-D, NRCD
6. Dr. P.N. Rymbai, Scientist-C, NRCD
7. Dr. Pranad Kumar Mohpatra, Professor, IIT Gandhinagar
8. Shri Vikrant Jain, Professor, IIT Gandhinagar
9. Dr. Manish Kumar Goyal, Professor, IIT Indore
10. Shri Udit Bhatia, Assistant Professor, IIT Indore
11. Shri Parthiv
12. SE Design, Vadodara
13. Ms. Rajkumari, Madhya Pradesh PCB
14. Dr. Sita Ram Taigor, UDDMP
15. Shri Ankit Dalal, WRD, Madhya Pradesh
16. Shri Waseem Ahmad, ASO, NRCD
17. Shri Jagdeep Kumar, Technical Assistant, NRCD
18. Ms. Priti Sinha, Technical Assistant, NRCD
19. Shri Abhishek Sharma, Young Professional, NRCD
20. Shri Rahul, c-Ganga