F. No. J-24037/3/2020-NRCD-II (Krishna)
Government of India
Ministry of Jal Shakti
D/o Water Resources River Development & Ganga Rejuvenation
National River Conservation Directorate

Minutes of Meeting

Subject: Review meeting of Krishna River Basin under the Condition Assessment & Management Plan (CAMP) project.
Reference: Meeting convened by virtual mode on 25.08.2026
Venue: NRCD Conference Hall
Date & Time of Meeting: 25.08.2026 at 11:00 am

A meeting for review of the progress of Krishna River basin under the CAMP project was held on 25th August, 2026 through video conferencing. List of participants is annexed.

2. The Meeting was started with presentation from NIT Warangal.

3. NIT Warangal submitted that till date, total no. of 32 reports out of the total 57 reports have been submitted and also apprised that the remaining reports are expected to be completed and submitted within the next 2–3 months.

4. NIT Warangal made a comprehensive presentation on work done by the Consortium Institutes. The presentation provided an overview of the progress achieved under the project and briefly covered the reports submitted by the Institutes, along with the status of the ongoing work.

5. NRCD asked the CIs about the Status of fund. In response to this, NIT Warangal submitted that the Utilization Certificates in respect to the fund have been submitted. NIT Warangal also requested for more fund in this financial year.

6. The Timeline for completion of the CAMP Study was also discussed. NRCD, enquired about the likely date of completion of the study and submission of all pending deliverables. The Cis submitted that the extension of timeline may be required to complete the Project.

7. At the end of the discussion the following actionable points have emerged:

i. The Consortium Institutes (CIs) are requested to expedite progress of the project for completion within the stipulated timeline.

[CIs and cGanga]

ii. CIs to expedite utilization of funds released and to submit the UCs for the same.

[CIs]

*****

Annexure

List of Participants:

NRCD

1. Shri Millind Arjun Patil, Director (Technical), NRCD
2. Shri A.P. Singh, Scientist-F, NRCD
3. Shri Rajesh Chaudhary. Director (Finance & Co-ordination), NRCD
4. Dr. Sabita Madhvi Singh, Scientist-E, NRCD
5. Dr. P.N. Rymbai, Scientist-C, NRCD
6. Smt. Gargee M Barua Sharma, Scientist-D, NRCD
7. Abhishek Sharma, Young Professional.

NIT Warangal

1. Shri N. V. Umamahesh, NIT Warangal

NIT Surathkal

1. Dr. Basavaraju Manu, NIT Surathkal

cGanga/ IIT Kanpur

1. Rahul Ramachandran, Senior Project Engineer, cGanga, IITK ,eo_technical@cganga.org
2. Anubhav Gour,Project Associate, cGanga IITK, anubhavknp3@gmail.com
3. Aayush Tiwari, Senior Project Engineer, cGanga IITK, aayush.tiwari@cganga.org
4. Rajith K, Project Scientist, cGanga IITK, rajithk2089@gmail.com
5. Dr. Vishal Kapoor Senior Rahul Ramachandran, Senior Project Engineer, cGanga, IIT Kanpur.

Department of Water Resources, Govt. of Karnataka

1. Dr. P. S. Rao, Director (Tech.), ACIWRM

Department of Water Resources, Govt. of Andhra Pradesh

1. Shri K Narasimha Murthy, Engr-in-Chief, Vijayawada, Andhra Pradesh

Department of Environment, Govt. of Maharasthra

1. Shri Ramesh Manale, Joint Secretary, Department of Environment & Climate Change, Govt. of Maharashtra.

Maharashtra Pollution Control Board

Shri. Jagannath Shankar Salunkhe, Joint Director, Maharashtra Pollution Control Board.