



**Coordination
Committee
Meeting
07/01**

Agenda:

- Status of deliverables of Quarter 3
- Status of ongoing Tasks
- General Doubts and Discussions

Takeaway Points:

1. All centres have presented the status of deliverables of Q3 and progress of all ongoing tasks.
2. Common challenges include acquiring high-resolution DEM data, accessing complete groundwater data, and deciding on field surveys for data validation were discussed.
3. cCauvery will prepare a justification for the necessity of field surveys, highlighting its potential contributions to the project.

Takeaway Points:

4. All reports should emphasize on:

- Significance of the report and data.
- Data gaps, utility, uncertainties, and suggestions for future improvements.
- Importance of stakeholder engagement and addressing their needs in reports.

Takeaway Points:

5. cNarmada will take a lead on the following the deliverables for Q4 and prepare a common draft, which other institutes can modify.
 - Learnings from the work done in other Indian basins
 - Learnings from the work done in other International basins
 - Legal constraints such as inter-state agreements
6. Learnings from other basins should emphasize on the challenges encountered, the interventions implemented to address these challenges, and how these strategies can be adapted to our respective basin.