# CAMP Meeting 23/04

# Agenda:

- Status of all ongoing tasks (River Atlas)
- Preparation for 2nd JRC Meeting
- General Doubts and Discussions

# **Takeaway Points:**

- Plans for upcoming SAC meeting at IISc Bengaluru were discussed.
- The meeting will be an opportunity for centers in the CAMP project to present their key deliverables and progress over the first year.
- NRCD has requested 15-minute presentation for each basin.
- Also posters (5-6 per centre) on the various deliverables to be prepared for the meeting.
- Weekly meetings will be held over the next 2 months to collaboratively prepare a common presentation template and decide on the key topics to cover.

# Way Forward:

- Weekly meetings will be held to discuss a common presentation template and key topics to cover.
- For the next meeting centres are requested to present:
  - Key topics/deliverables to highlight in the presentations.
  - Potential topics/deliverables for posters (max 5-6 per basin).
  - Points to develop a common template for presentation and posters.

# Way Forward:

- Assigning responsibilities for creating posters, presentation slides (theme wise).
- Compile list of stakeholders from state government to be invited.
- First draft of River Atlas to be completed by end of May.
- One hard copy of river atlas should be ready by end of June.
- First draft of poster and presentation to be completed by mid June.