



# **CAMP Meeting**

## **23/07**

# Agenda:

1. Review of Q3 and Q4 Deliverables
  - Status of deliverables submitted by all centers
  - Verification of uploaded content on CAMP project website
2. Second Stakeholders Advisory Committee (SAC)
  - Finalization of date (19 September, from NRCD)
  - Discussion on:
    - PPTs (Mahanadi as reference)
    - Posters (Periyar as reference)
3. Status of CAMP Websites
  - No update/review: cNarmada, cGodavari

# Takeaway Points:

1. The 2nd Stakeholders Advisory Committee (SAC) meeting is scheduled for 18th and 19th September 2025.
2. A logistics coordination committee of Dr. Vinod Tare, Prof. Praveen, and Dr. R. Binwale will oversee the necessary arrangements for the SAC meeting.
3. All centres are requested to compile a list of key state officials and other relevant stakeholders for participation in the SAC meeting. A template for sharing stakeholder information is attached with mail.
4. Also, centres must also prepare and submit a list of data/information gaps encountered. The list should clearly mention the efforts made to obtain the data and Include an appropriate color-coded status (e.g., obtained, pending, not available).
5. Both the stakeholder list and the data gap matrix must be submitted by 1st August 2025.

# Takeaway Points:

6. All centres are requested to review the content on their respective CAMP websites and share necessary updates, corrections, or additions to ensure completeness and accuracy.
7. Centres must submit all pending deliverables of Quarter 3 (Q3) and Quarter 4 (Q4) at the earliest.
8. For topographic report,
  - Use the best available open-source data for preparing basin-wide maps.
  - If high-resolution (fine) data is available for a limited portion of the basin, it should be clearly mentioned in the report.
  - Additionally, specify the expected improvements or changes in analysis/output if such fine-resolution data is available for the entire basin.

# Takeaway Points:

9. All centres are requested to share the current status of all ongoing tasks (complete, ongoing, not started), similar to the format used for deliverables. This can be submitted in the form of a spreadsheet for clarity and consistency.
10. All centres are requested to complete the named river network by 31st July 2025. The River Atlas, including the named network, will be submitted to NRCD as part of the deliverables. Work on the unnamed network will continue until complete.